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State of Rhode Island 

Department of Administration / Division of Purchases 
One Capitol Hill, Providence, Rhode Island 02908-5855 

Tel: (401) 574-8100   Fax: (401) 574-8387 
 
 

Solicitation Information 
November 27, 2012 

 

 
ADDENDUM # 3 

  
RFQ#7458186 

Title: CONSTRUCTION OF FISH LADDERS AT SLATER MILL DAM 
BID OPENING NOVEMBER 30, 2012 AT 10:00AM (EST) 

 
 
Notice to Vendors: 

 
NEW BID OPENING DATE WILL BE DECEMBER 14, 2012 AT 10:30 AM (EST) 
 
SEE ATTACHED QUESTIONS AND ANSWERS 

 
 

 
 
 
 
Thomas Bovis 
Interdepartmental Project Manager 
 

 
Interested parties should monitor this website, on a regular basis, for any additional information that may be 

posted. 
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Questions for RFQ #7458186 Main Street and Slater Mill Fish Passage 
 

Q1. Will the General Contractor be allowed to install a work platform, made up 

entirely of Super Sack sand bags, within the river in the area of the proposed Main 

Street fishway? The sand bag platform will be high enough and cover enough area 

to enable construction of the Main Street fishway entirely from the platform 

without the use of barges. 

 

Response:  A supersack platform as described above was not shown on the 
environmental permit applications that were submitted and therefore is not 
currently authorized to be constructed.  DEM will consider alternative cofferdam 
designs, however, if any permits or approvals need to be modified, the cost and 
burden of preparing any modification applications will be the responsibility of the 
contractor and there is no guarantee that the permitting agencies will approve the 
modification.  Further, the contractor will be responsible for the performance of any 
modified cofferdam and will not be entitled to additional costs associated with 
constructing the modified cofferdam or redoing partially completed work destroyed 
by overtopping of the cofferdam.  The contractor is responsible for design of all 
cofferdam systems to assure that normal river flow can pass by the cofferdam 
through the stone arches supporting Main Street Bridge. 
 

 

Q2. Will the General Contractor be allowed to dewater the river below the Main Street 

dam, in the area of the proposed fishway, and pour a permanent concrete working 

platform on the existing river bottom ledge. The concrete platform will be high 

enough and cover enough area to enable construction of the Main Street fishway 

entirely from the platform without the use of barges. 

 

Response:  A permanent concrete platform as described above was not shown on the 
environmental permit applications that were submitted or was it considered by the 
Rhode Island Historic Preservation and Heritage Commission and therefore is not 
currently authorized to be constructed.  DEM will consider alternative cofferdam 
designs, however, if any permits or approvals need to be modified, the cost and 
burden of preparing any modification applications will be the responsibility of the 
contractor and there is no guarantee that the permitting agencies will approve the 
modification.  Further, the contractor will be responsible for the performance of any 
modified cofferdam and will not be entitled to additional costs associated with 
constructing the modified cofferdam or redoing partially completed work destroyed 
by overtopping of the cofferdam.  The contractor is responsible for design of all 
cofferdam systems to assure that normal river flow can pass by the cofferdam 
through the stone arches supporting Main Street Bridge. 
 
Q3. Are there any requirements for additional analytical testing of the materials to be 

removed from the intake to the hydroelectric plant? 

 

Response:  For the purposes of preparing a bid for this project, the contractor shall 
assume that the material to be removed from the hydroelectric plant is consistent 
with the analytical report provided in Attachment 15.  Any analytical testing 
required prior to disposal to confirm the results in Attachment 15 shall be the 
responsibility of the contractor. 
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Q4. What is the budget estimate for this project? 

 

Response:  DEM does not publish the engineer’s estimate but DEM can provide an 
estimated construction cost range of $2-$4 Million. 
 
 
 


